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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.C  Quality Assurance
1HAC1100P2 Independent Safety Oversight FY00 82 22MAY00 28SEP00

1HAC3100P2 Site Corrective Action Tracking FY00 82 22MAY00 28SEP00

1HAC3200P2 Site Quality Assurance Program FY00 82 22MAY00 28SEP00

1HAC400AP2 Site Occurrence & Notification FY00 82 22MAY00 28SEP00

1HAC4200P2 Manage EI&R Program Implementation FY00 82 22MAY00 28SEP00

1HAC500AP2 Event Investigation Program FY00 82 22MAY00 28SEP00

1HAC1100A1 Independent Safety Oversight FY01 227 02OCT00 27SEP01

1HAC2100A1 Independent Oversight of Site Projects FY01 227 02OCT00 27SEP01

1HAC3101CA Site Corrective Action Tracking FY01 227 02OCT00 27SEP01

1HAC3201QA Site Quality Assurance Program FY01 227 02OCT00 27SEP01

1HAC410A10 Manage EI&R/Site Occurrence/Event Inv. FY01-FY02 455 02OCT00 30SEP02

1HAC1100A2 Independent Safety Oversight FY02 228 01OCT01 30SEP02

1HAC2100B1 Independent Oversight of Site Projects FY02 228 01OCT01 30SEP02

1HAC3102CA Site Corrective Action Tracking FY02 228 01OCT01 30SEP02

1HAC3202QA Site Quality Assurance Program FY02 228 01OCT01 30SEP02

1HAC5100A3 Independent Oversight FY03 228 01OCT02 30SEP03

1HAC5100B3 Quality Assurance FY03 228 01OCT02 30SEP03

1HAC5100C3 Manage EI&R/Site Occurrence/Event Inv. FY03 228 01OCT02 30SEP03

1HAC5100A4 Independent Oversight FY04 229 01OCT03 30SEP04

1HAC5100B4 Quality Assurance FY04 229 01OCT03 30SEP04

1HAC5100C4 Manage EI&R/Site Occurrence/Event Inv. FY04 229 01OCT03 30SEP04

1HAC5100A5 Independent Oversight FY05 228 01OCT04 30SEP05

1HAC5100B5 Quality Assurance FY05 228 01OCT04 30SEP05

1HAC5100C5 Manage EI&R/Site Occurrence/Event Inv. FY05 228 01OCT04 30SEP05

1HXXX100A5 Independent Oversight FY06 220 03OCT05 19SEP06

1HXXXC00B5 Quality Assurance FY06 220 03OCT05 19SEP06

1HXXXC00C5 Manage EI&R/Site Occurrence/Event Inv. FY05 220 03OCT05 19SEP06
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